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Dear Colonel Leady: 

I am writing in response to requests from the U.S. Anny Corps of Engineers (Corps) for the 
National Oceanic and Atmospheric Administration's National Marine Fisheries Service (NMFS) 
to address certain issues associated with implementing the actions in the Reasonable and Prudent 
Alternative (RP A) of the biological opinion for the Continued Operation and Maintenance of 
Englebright Darn and Reservoir, Daguerre Point Darn, and Recreational Facilities On and 
Around Englebright Reservoir (February 29,2012) (Yuba BiOp). The Yuba BiOp finds that the 
operation and maintenance of these two darns jeopardizes the continued existence of Central 
Valley spring Chinook salmon, Central Valley steelhead, and the Southern distinct population 
segment of North American green sturgeon, and results in the adverse modification of their 
critical habitat. The BiOp includes a reasonable and prudent alternative (RPA) that modifies the 
proposed action to avoid jeopardizing the species and adversely modifying their critical habitat. 

At the outset, we acknowledge the ongoing effort to review the many comments we have 
received from the Corps and other parties in the Yuba River watershed on the final biological 
opinion, the RPA, and the incidental take statement issued pursuant to the biological opinion. 
We understand that the Corps intends to develop a new biological assessment and request 
reinitiation ofconsultation for the Corps' darns on the Yuba River. NMFS will consi\ier the 
current RP A elements in the context of any new consultation. To expedite the resolutIon of these 
issues, including the development of any new biological opinion, NMFS will continue to work 
with the Corps' staff and others to find ways to address the legal and technical issues associated 
with the current Yuba BiOp. We look forward to completing this process in an orderly and 
collaborative manner that will enable all parties to make rapid and steady progress in 
implementing measures, consistent with their legal authorities that can contribute to the long
term conservation oflisted species and their habitats in the Yuba Basin. 

In the meantime, we also recognize that a number ofmeasures in the existing RP A contain 
deadlines that cannot be met for practical reasons, such as a lack of appropriations, or the length 
of time required to comply with the National Environmental Policy Act, among other (., 
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implementation challenges. Accordingly, a central purpose of this letter is to adjust certain 
schedules and timelines, as described below. The changes to the schedule are minor 
modifications. These changes include changes to dates for establishment of committees, 
development of a channel restoration plan, development of a predator reduction and monitoring 
plan, development of a salmonid monitoring and adaptive management plan, and a green 
sturgeon conservation and management plan. In making these schedule adjustments NMFS also 
recognizes that the Corps is improving habitat through gravel augmentation and placing large 
woody material in the lower Yuba River. NMFS also recognizes that the Corps is implementing 
improved management of the fish ladders and Daguerre Point Dam, and is maintaining the fish 
pathways upstream of Daguerre Point Dam. In making these minor modifications in the 
anticipated schedules, we have concluded that they are consistent with the underlying biological 
opinion and the incidental take which is authorized by the biological opinion. The minor 
alterations to the schedules and timelines identified in this letter do not alter our conclusion that 
the RPA will not likely jeopardize anadromous fish species listed under the Endangered Species 
Act because they are not expected to affect substantially the long term viability of the ESA listed 
anadromous fish species that may be impacted by the Corps' operations and maintenance of their 
Yuba River dams. 

In recognition of the foregoing, we have identified the following changes to the schedules in the 
existing RP As, subject to Congressional appropriations for Corps implementation: 

1. 	 RPA Action 2. Near-Term Fish Passage Actions, NTFP 1 
a. 	 NTFP 1. Formation of Yuba Interagency Fish Passage Committees. By 

December 2012 [change to: by October 2013] committee to be established. 
b. 	 NTFP 2. Evaluation of Salmonid Spawning and Rearing Habitat Upstream of 

Dams. Immediately-January 20 13 [change to: October 2013 - April 2014] 
Compile and summarize information about fish habitat upstream of Englebright 
Dam. 

c. 	 NTFP 6. Daguerre Point Dam Fish Passage Improvement, feasibility and PED by 
November 21,2012 [change to: November 21,2015]. 

2. 	 RPA Action 5. Channel Restoration Program, plan development by December 2012 
[change to: December 31, 2015]. 

3. 	 RP A Action 6. Predator Control Plan. 
a. 	 PC 1. By September 1, 2012 [change to: June 1,2013] provide a predator 

reduction and monitoring plan. Corps will meet with both agency and local 
experts to identify potential predator species and develop a survey plan to confirm 
presence, timing and locations of these species. 

b. 	 PC 1. By November 1, 2012 [change to January 2015] implementthe predator 
reduction and monitoring plan. 

4. 	 RP A Action 7. Salmonid Monitoring and Adaptive Management Program 

Implement immediately [change to: December 31, 2015]. 
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5. 	 RPA Action 8. Green Sturgeon Monitoring and Adaptive Management 
a. 	 GS 1. Green Sturgeon Conservation and Management Program 

Implement immediately [change to: June 2014]. 
b. 	 GS 2. Green Sturgeon Technical Sub-Committee, to be created within 6 months 

(8/29/2012). [change to: by June 2014] 
c. 	 GS 5. Near Term Green Sturgeon Actions for Green Sturgeon. By February 28, 

2013, develop annual conservation, monitoring and management plans. [Change 
to December 31, 2015]. 

NMFS believes that the modifications to the schedule and timelines described above are minor 
and consistent with the purpose of the RP A, which is to avoid jeopardizing the continued 
existence of Central Valley spring Chinook salmon, Central Valley steelhead, and the Southern 
distinct population segment of North American green sturgeon, and adversely modifying their 
critical habitat, in a manner that can be implemented consistent with the intended purpose of the 
action, is consistent with the Federal agency's legal authority and jurisdiction, and is 
economically and technically feasible (50 CFR 402.02). Additionally, NMFS does not believe 
that the modifications meet the criteria to reinitiate consultation, but that they maintain 
consistency with the specific objectives of each RPA action in the Yuba BiOp. 

NMFS recognizes that the Corps has made progress implementing certain RP A action elements 
such as the operation and maintenance of the Daguerre Point Dam fish ladders and associated 
sediment removal; the Gravel Augmentation Program; and the Large Woody Material Program. 
Because NMFS cannot foreclose the possibility that some of the current RP A measures may be 
incorporated into a future consultation, we believe that continued steady progress on them is 
altogether appropriate in the interim. During this interim period, prior to the issuance of a new 
biological opinion, NMFS' expectation is that the Corps will continue to seek the necessary 
funding to implement the existing reasonable and prudent alternative, and the reasonable and 
prudent measures. 

Sincerely, 

(D~C!:Ril~ 
Regional Administrator 

cc: 	 Copy to file: 151422SWR2006SA00071 
Corps, Randy Olsen 
Corps, Doug Grothe 
YCWA, Curt Aikens 




